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The Boeing Company
P.O. Box 3707

Seattle, WA 98124-2207

December 22, 2010 E
G-1241-YNG-226

Mike Sibley

U.S. Environmental Protection Agency
1200 Sixth Avenue, M/S ECL-116
Seattle, Washington 98101-1128

Subject: Monthly Progress Report - December 2010
Administrative Order on Consent
Jorgensen Forge Outfall Site
CERCLA Docket No. 10-2011-0017

Dear Mr. Sibley:

This monthly progress report provides a summary of all activities conducted by the
Boeing Company (Boeing) and Jorgensen Forge Corporation (Jorgensen) during the
month of December 2010 at the Jorgensen Forge Outfall Site (Site) in Tukwila,
Washington. We are submitting this report to EPA in advance of the January 1* due
date due to holiday recess. This is the first monthly report and is organized to
include all requirements listed in Paragraph 19 of the Administrative Order on
Consent.

Activities Conducted During the Reporting Period

e Boeing transmitted to the EPA and Jorgensen Project Coordinators the final
Workplan (Nov. 23rd) based on prior EPA email approval including the
required:

o Health & Safety Plan, Quality Assurance Plan, notification of
designated contractors, contractor’s Quality Management Plan, and
notification of designated Boeing Project Coordinator.

¢ Boeing transmitted to the EPA and Jorgensen Project Coordinators Boeing's
insurance certification (Nov. 23"

e An internal planning meeting was held with Boeing and its consultant (Floyd
Snider) and Jorgensen Forge and their consultant (Anchor QEA). Site
access\badging was discussed along with Jorgensen safety requirements,
and channels for project communications (Nov. 29").

e Execution of Boeing and Jorgensen Coordination and Access Agreement
(Nov. 29"

Execution of Boeing and Jorgensen Memorandum of Agreement (Nov. 29"
Execution of Boeing, Jorgensen and EPA signed Administrative Order on
Consent (Dec 1%)

* Floyd Snider held a contractor site walk with representatives from Bravo
Environmental, Clear Creek Contractors and Cascade Drilling (Dec 2").

e Boeing and Floyd Snider held a conference call with Ryan Larson of the City
of Tukwila concerning the sealing and permitting requirements for the 24”
line at the “Public manhole” (Dec 1*). Mr. Larson stated that once sealed,
the stormwater currently being discharged to the Duwamish Waterway will
back up and then find an outlet via an overflow pipe in the next upgradient
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manhole that is located in the middle of East Marginal Way. This water will
then flow south via the overflow pipe and eventually be discharged into the
Duwamish Waterway near the Thompson-Issacson site. Mr. Larson stated
that this diversion was a short term solution and that they (the city of
Tukwila) need to make long term plans (involving discussions with
Jorgensen Forge and Boeing) to discharge stormwater from that area.

* Boeing and Floyd Snider conducted internal planning discussions regarding
project logistics and waste management (month of Dec).

¢ Floyd Snider placed transducers in the five manholes along the 24 inch pipe

(Dec 3)

¢ Floyd Snider placed a transducer in a stilling well located in the Duwamish
Waterway (Dec 6™)

* Floyd Snider distributed copies of the Agreed Order to its subcontractors
(Dec 7th)

e Boeing transmittal of paper and electronic copies of approved workplan to
EPA and Jorgensen Project Coordinators (Dec 17")
 Floyd Snider collected water samples from the manholes (Dec. 22"

Sampling, Testing, and Other Data Reports Received

No sampling, testing or other data were received during this reporting period.

Description of Work Planned and Schedule for the Next Reporting
Period (January 2011)

e Boeing to obtain permit from City of Tukwila for sealing of the “public
manhole” (date TBD)

e Pre-construction meeting at Jorgensen Forge with representatives from
Jorgensen Forge, Anchor QEA, city of Tukwila, EPA, Boeing, Floyd Snider,
Bravo Environmental and Clear Creek Contractors (Jan 5", 1:00 pm)

. Ftlrf)yd Snider to pull the transducers from the manholes and waterway (Jan
5%)

Jorgensen to clear the brush from the bank area and clear utilities (early Jan)

* Floyd Snider to perform the Geoprobe Investigation (Jan 12-14th)

* Floyd Snider and its contractors to mobilize equipment for jet cleaning of the
pipes and storage of waste solids and washwater (date TBD)

« Floyd Snider and its contractors to begin jet cleaning of lines. (date TBD)

« Boeing to establish financial assurances (Feb 1%; 60 days after Order
execution)
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Anticipated Problems and Planned Resolutions

No problems were encountered during this reporting period and none are
anticipated during the next reporting period.

Please do not hesitate to call with any questions or comments.

Sincerely,

Y. Nicholas Garson, P.G.

Project Coordinator

Boeing EHS Environmental Remediation

P.O. Box 3707, Mail Code 9U4-26, Seattle WA; 98124-2207
425-269-7866

nick.garson @boeing.com;

cc: LIST (by email)

Wayne Desberg Jorgensen Forge Corporation
Ed Berschinski Anchor QEA
Tom Colligan Floyd Snider
Teri Floyd Floyd Snider
Lisa Meoli Floyd Snider

Steven Tochko Boeing EHS Remediation Manager






